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Source: PTS

DOE/RL-97-91, Rev. 5

Section K

HANFORD SITE RICHLAND ENVIRONMENTAL RESTORATION
WBS 1.6

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

REMEDIAL ACTION

1.6.1.01 100 Area Source Expense 8.7 7.8 6.2 (0.9) 1.6 15.6 15.6 13.7

ER01 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.01 8.7 7.8 6.2 (0.9) 1.6 15.6 15.6 13.7

1.6.1.02 200 Area Source Expense 1.0 0.9 0.9 (0.1) (0.0) 1.5 1.5 1.5

ER02 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.02 1.0 0.9 0.9 (0.1) (0.0) 1.5 1.5 1.5

1.6.1.03 300 Area Source Expense 2.7 2.7 3.4 (0.0) (0.7) 6.6 6.6 7.9

ER03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.03 2.7 2.7 3.4 (0.0) (0.7) 6.6 6.6 7.9

1.6.1.08 Groundwater Management Expense 9.6 9.1 8.4 (0.5) 0.8 20.4 20.4 20.0

ER08 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.3 0.0 0.0 (0.3) 0.0 2.2 2.2 2.3

Subtotal 1.6.1.08 9.9 9.2 8.4 (0.7) 0.8 22.6 22.6 22.3

REMEDIAL ACTION Expense 22.0 20.4 18.8 (1.5) 1.6 44.0 44.0 43.1

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.3 0.0 0.0 (0.3) 0.0 2.2 2.2 2.3

Total Remedial Action 22.3 20.5 18.8 (1.8) 1.6 46.2 46.3 45.4

DECONTAMINATION & DECOMMISSIONING

1.6.2.05 Surveillance & Maintenance Expense 5.7 6.0 4.6 0.3 1.4 12.9 12.9 10.9

ER05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.05 5.7 6.0 4.6 0.3 1.4 12.9 12.9 10.9

1.6.2.06 Decontam. & Decommis. Expense 8.3 7.1 7.8 (1.2) (0.8) 18.0 18.0 19.3

ER06 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.06 8.3 7.1 7.8 (1.2) (0.8) 18.0 18.0 19.3

1.6.2.09 N-Area Deactivation Expense 8.1 8.1 10.2 0.0 (2.1) 13.1 13.1 14.5

ER09 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.09 8.1 8.1 10.2 0.0 (2.1) 13.1 13.1 14.5

DECONTAMINATION & Expense 22.1 21.2 22.6 (0.9) (1.4) 44.0 44.0 44.7

DECOMMISSIONING CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total D&D 22.1 21.2 22.6 (0.9) (1.4) 44.0 44.0 44.7

1.6.3.10 ER Prog. Mgmt. & Support Expense 16.4 14.9 14.1 (1.5) 0.8 37.1 37.1 36.3

ER10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.3.10 16.4 14.9 14.1 (1.5) 0.8 37.1 37.1 36.3

1.6.4.07 Long Term Surv. & Maint. Expense 0.0 0.0 (0.0) 0.0 0.0 0.1 0.1 0.0

ER07 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.4.07 0.0 0.0 (0.0) 0.0 0.0 0.1 0.1 0.0

1.6.6.04 ER Disposal Facility (ERDF) Expense 10.2 10.4 9.5 0.2 0.9 22.0 22.0 21.1

ER04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.6.04 10.2 10.4 9.5 0.2 0.9 22.0 22.0 21.1

Richland Environmental Resoration Expense 70.6 66.9 65.0 (3.8) 1.9 147.2 147.2 145.2

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.3 0.0 0.0 (0.3) 0.0 2.2 2.2 2.3

Total ER 1.6 70.9 66.9 65.0 (4.1) 1.9 149.4 149.4 147.5
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